

Procurement of Training Materials for the Capacity Building on Research, RFP and Innovation	R/A	R/A	Response for the Request for Proposal and Selection of Materials at the								June 26, 2024	NA	June 27, 2024	NA	June 28, 2024	June 28, 2024	GUP	3,875.00	3,875.00	3,840.00	3,340.00	NA	NA	NA	NA	NA	NA																					
			R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A																																						
Procurement of T-shirt for the 2024 Palang Pambansa	GOOD	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	June 26, 2024	R/A	June 26, 2024	R/A	June 26, 2024	June 26, 2024	GUP	11,750.00	11,750.00	12,000.00	12,600.00	NA	NA	NA	NA	NA	NA																				
Procurement of Materials to be used for the Palang Pambansa Clean and Green Documentation and Kahbi	GOOD	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	June 26, 2024	R/A	June 26, 2024	R/A	June 27, 2024	June 27, 2024	GUP	41,815.00	41,815.00	39,211.00	39,211.00	NA	NA	NA	NA	NA	NA																				
Procurement of Decoration materials for the Construction Board for Kitchen Herbes Documentation	GOOD	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	June 26, 2024	R/A	June 26, 2024	R/A	June 27, 2024	June 27, 2024	GUP	9,880.00	9,880.00	6,238.00	6,238.00	NA	NA	NA	NA	NA	NA																				
Supply and Delivery of various Office Supplies and Equipment	GOOD	FM	Comprehensive Bidding	December 6, 2023	January 7, 2024	January 3, 2024	January 14, 2024	January 14, 2024	January 16, 2024	January 17, 2024	January 17, 2024	January 24, 2024	January 24, 2024	January 24, 2024	January 24, 2024	January 24, 2024	January 24, 2024	January 24, 2024	GUP	9,880.00	9,880.00	6,238.00	6,238.00	NA	NA	NA	NA	NA	NA																			
Supply and Delivery of Mathematics Learning Resources/Manipulative Materials	GOOD	BO	Comprehensive Bidding	March 1, 2024	March 7, 2024	March 15, 2024	April 1, 2024	April 1, 2024	April 3, 2024	April 3, 2024	April 3, 2024	April 1, 2024	April 13, 2024	May 31, 2024	June 5, 2024	June 25, 2024	June 25, 2024	June 25, 2024	GUP	997,200.00	997,200.00	844,556.00	844,556.00	GOOD	January 2, 2024	January 2, 2024	January 2, 2024	January 2, 2024	January 2, 2024	January 2, 2024																		
<p>GRAND TOTAL OF PROCEEDINGS FOR THE YEAR 2024</p> <p>GRAND TOTAL OF PROCEEDINGS FOR THE YEAR 2024</p> <p>GRAND TOTAL OF PROCEEDINGS FOR THE YEAR 2024</p>																																																

GRAND TOTAL OF PROCEEDINGS FOR THE YEAR 2024
 GRAND TOTAL OF PROCEEDINGS FOR THE YEAR 2024
 GRAND TOTAL OF PROCEEDINGS FOR THE YEAR 2024

Procurement of Security Services	GOOD <th rowspan="2">BO <th rowspan="2">SP-23.9 - Small Value Procurement</th> <th rowspan="2">R/A</th> <th rowspan="2">R/A</th> <th rowspan="2">R/A</th> <th rowspan="2">R/A</th> <th rowspan="2">R/A</th> <th rowspan="2">R/A</th> <th rowspan="2">R/A</th> <th rowspan="2">R/A</th> <th rowspan="2">January 22, 2024</th> <th rowspan="2">January 22, 2024</th> <th rowspan="2">January 22, 2024</th> <th rowspan="2">January 22, 2024</th> <th rowspan="2">January 22, 2024</th> <th rowspan="2">January 22, 2024</th> <th rowspan="2">GUP</th> <th rowspan="2">100,400.00</th> <th rowspan="2">100,400.00</th> <th rowspan="2">100,400.00</th> <th rowspan="2">100,400.00</th> <th rowspan="2">NA</th> <th rowspan="2">NA</th> <th rowspan="2">NA</th> <th rowspan="2">NA</th> <th rowspan="2">NA</th> <th rowspan="2">NA</th> </th>	BO <th rowspan="2">SP-23.9 - Small Value Procurement</th> <th rowspan="2">R/A</th> <th rowspan="2">R/A</th> <th rowspan="2">R/A</th> <th rowspan="2">R/A</th> <th rowspan="2">R/A</th> <th rowspan="2">R/A</th> <th rowspan="2">R/A</th> <th rowspan="2">R/A</th> <th rowspan="2">January 22, 2024</th> <th rowspan="2">January 22, 2024</th> <th rowspan="2">January 22, 2024</th> <th rowspan="2">January 22, 2024</th> <th rowspan="2">January 22, 2024</th> <th rowspan="2">January 22, 2024</th> <th rowspan="2">GUP</th> <th rowspan="2">100,400.00</th> <th rowspan="2">100,400.00</th> <th rowspan="2">100,400.00</th> <th rowspan="2">100,400.00</th> <th rowspan="2">NA</th> <th rowspan="2">NA</th> <th rowspan="2">NA</th> <th rowspan="2">NA</th> <th rowspan="2">NA</th> <th rowspan="2">NA</th>	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	January 22, 2024	January 22, 2024	January 22, 2024	January 22, 2024	January 22, 2024	January 22, 2024	GUP	100,400.00	100,400.00	100,400.00	100,400.00	NA	NA	NA	NA	NA	NA	
																													January 22, 2024
Procurement of Purified Water Refill for SDO Masbate City	GOOD	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	April 3, 2024	R/A	April 4, 2024	R/A	Various Dates	Various Dates	GUP	15,000.00	15,000.00	14,400.00	14,400.00	NA	NA	NA	NA	NA	NA	
Procurement and Delivery of Sterilized Carabao's Milk for the School Based Feeding Program (SBFP) Beneficiaries	GOOD	BO	Registered Procurement Community Participation	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	April 19, 2024	R/A	April 20, 2024	April 26, 2024	April 26, 2024	May 13, 2024	May 17, 2024	GUP	1,213,540.00	1,213,540.00	1,213,540.00	1,213,540.00	NA	NA	NA	NA	NA	NA
Procurement of Plaque for the Cliniquing of Qualifiers to the 2024	CID	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	April 26, 2024	R/A	April 26, 2024	R/A			GUP	3,300.00	3,300.00	3,300.00	3,300.00	NA	NA	NA	NA	NA	NA	
Procurement of Accommodation with Meals of my Leroy L. Drillo, Solicitor General for Usab Elementary School	GOOD	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	May 3, 2024	R/A	May 3, 2024	R/A			GUP	2,900.00	2,900.00	2,900.00	2,900.00	NA	NA	NA	NA	NA	NA	
Procurement of Accommodation with Meals and Venue for the Workshop on the Enhancement of Contingency Plans of SDO and Schools	GOOD	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	May 27, 2024	May 28, 2024	May 28, 2024	May 28, 2024	May 28, 2024	May 28, 2024	GUP	304,800.00	304,800.00	304,400.00	304,400.00	NA	NA	NA	NA	NA	NA	
Procurement of Polo Shirt for the Workshop on the Enhancement of Contingency Plans of SDO and Schools	GOOD	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	May 27, 2024	NA	May 28, 2024	NA			GUP	20,400.00	20,400.00	22,800.00	22,800.00	NA	NA	NA	NA	NA	NA	
Procurement of Accommodation with Meals and Venue for the Training Workshop on the Development of Public Service Continuity Plan for Key Officials of SDO Masbate City	GOOD	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	May 27, 2024	May 28, 2024	May 28, 2024	May 28, 2024	May 28, 2024	May 28, 2024	GUP	244,800.00	244,800.00	240,800.00	240,800.00	NA	NA	NA	NA	NA	NA	
Procurement of Stage Decoration for the Basketballers Appreciation and Awarding Ceremony	GOOD	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	June 10, 2024	NA	June 11, 2024	NA			GUP	15,000.00	15,000.00	15,300.00	15,300.00	NA	NA	NA	NA	NA	NA	
Procurement of Plaque for the Awarding of School Based Feeding Program Best Implementers	GOOD	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	June 28, 2024	NA		NA			GUP	7,500.00	7,500.00	6,900.00	6,900.00	NA	NA	NA	NA	NA	NA	
Procurement of Meals for Division SBFP Program Implementation Review, Validation and Evaluation of SBFP Search and Awarding of Best SBFP Implementers for SY 2023-2024	GOOD	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	June 28, 2024	June 28, 2024	June 27, 2024	June 28, 2024			GUP	90,500.00	90,500.00	90,500.00	90,500.00	NA	NA	NA	NA	NA	NA	
Procurement of Labor for the Repainting of Rare View of Main Building	CID	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	April 24, 2024	R/A	April 24, 2024	R/A			GUP	14,000.00	14,000.00	13,000.00	13,000.00	NA	NA	NA	NA	NA	NA	
Procurement of Labor for the Repair of water Connection at ASD's office and CID	CID	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	April 24, 2024	R/A	April 24, 2024	R/A			GUP	2,000.00	2,000.00	2,300.00	2,300.00	NA	NA	NA	NA	NA	NA	
Procurement of Meals for the Division Training on ADC-Instructional Leadership Training (ILT): Strengthening Learning Conditions for Early Literacy	GOOD	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	April 28, 2024	R/A	April 28, 2024	R/A			GUP	7,300.00	7,300.00	6,900.00	6,900.00	NA	NA	NA	NA	NA	NA	
Procurement of Steel Cabinet with Safety Vault for Safekeeping of Documents at the Legal Office and ASD's Office	GOOD	BO	SP-23.9 - Small Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	May 3, 2024	R/A	May 6, 2024	R/A			GUP	20,900.00	20,900.00	20,500.00	20,500.00	NA	NA	NA	NA	NA	NA	

Procurement of First Aid Kits for the Division Training of Teachers (DTT) on the MATATAG Curriculum		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 25, 2024	May 25, 2024	May 24, 2024	May 24, 2024	June 20, 2024	June 20, 2024	00	22,000.00	22,000.00	00,000.00	00,000.00																				
Procurement of Training Materials for the Division Training of Teachers (DTT) on the MATATAG Curriculum		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 25, 2024	May 25, 2024	May 24, 2024	May 24, 2024	June 21, 2024	June 21, 2024	00	66,175.00	66,175.00	66,100.00	66,100.00																				
PROCUREMENT OF EQUIPMENT FOR THE MONITORING, ORIENTATION, AND REPAIR OF DCP DEVICES		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 22, 2024	May 22, 2024	May 24, 2024	May 24, 2024	June 20, 2024	June 20, 2024	00	166,800.00	166,800.00	166,475.00	166,475.00																				
PROCUREMENT OF FIRE EXTINGUISHER FOR THE SDO NETWORK INFRASTRUCTURE UPGRAIDING PROJECT		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 22, 2024		May 23, 2024		June 5, 2024	June 5, 2024	00	7,000.00	7,000.00	6,800.00	6,800.00																				
PROCUREMENT OF ABCDs FOR THE SDO NETWORK INFRASTRUCTURE UPGRAIDING PROJECT		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 22, 2024	May 22, 2024	May 24, 2024	May 24, 2024	June 21, 2024	June 21, 2024	00	66,000.00	66,000.00	66,100.00	66,100.00																				
PROCUREMENT OF CCTV FOR THE SDO NETWORK INFRASTRUCTURE UPGRAIDING PROJECT		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 22, 2024	May 22, 2024	May 24, 2024	May 24, 2024	June 21, 2024	June 21, 2024	00	97,207.00	97,207.00	97,207.00	97,207.00																				
Procurement of Emergency Kit for the Workshop on the Enhancement of Contingency Plans of SDO and Schools		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 27, 2024		May 28, 2024		June 4, 2024	June 4, 2024	00	40,000.00	40,000.00	47,220.00	47,220.00																				
Procurement of Equipment for the SDO Marikina City Conference Hall, Audio Room		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 27, 2024		May 28, 2024		June 3, 2024	June 3, 2024	00	13,000.00	13,000.00	13,200.00	13,200.00																				
Procurement of Search for ALS Graduates and Completion Rate for SY 2023-2024		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 27, 2024		May 27, 2024		May 31, 2024	May 31, 2024	00	20,000.00	20,000.00	20,000.00	20,000.00																				
Procurement of Sound System for ALS Graduates and Completion Rate for SY 2023-2024		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 24, 2024		May 27, 2024		May 31, 2024	May 31, 2024	00	9,000.00	9,000.00	9,000.00	9,000.00																				
Procurement of Sabler and Ice for ALS Graduates and Completion Rate for SY 2023-2024		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 27, 2024		May 27, 2024		May 30, 2024	May 30, 2024	00	16,000.00	16,000.00	16,000.00	16,000.00																				
Procurement of Materials for ALS Graduates and Completion Rate for SY 2023-2024		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 27, 2024		May 27, 2024		May 30, 2024	May 30, 2024	00	9,000.00	9,000.00	9,000.00	9,000.00																				
Procurement of Stage decoration for ALS Graduates and Completion Rate for SY 2023-2024		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 24, 2024		May 27, 2024		May 31, 2024	May 31, 2024	00	16,000.00	16,000.00	16,000.00	16,000.00																				
PROCUREMENT OF SPIRE BOARD FOR SCHOOL DRINK		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 27, 2024	May 28, 2024	May 28, 2024	May 28, 2024	June 19, 2024	June 19, 2024	00	204,000.00	204,000.00	162,000.00	162,000.00																				
Procurement of Brigada Estrada Materials for the Selected Schools		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 27, 2024	May 28, 2024	May 28, 2024	May 28, 2024	June 19, 2024	June 19, 2024	00	200,000.00	200,000.00	190,100.00	190,100.00																				
PROCUREMENT OF MEALS FOR THE DIVISION ORIENTATION ON THE YEAR 2 (SY 2023-2024) NATIONAL LEARNING CAMP		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	May 27, 2024		May 27, 2024		May 30, 2024	May 30, 2024	00	45,750.00	45,750.00	41,175.00	41,175.00																				
Procurement of Parts and Materials for the SDO Marikina City Office Service Vehicle (Sumitomo Cromvelo 2024, SAA 2112)		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 4, 2024		June 10, 2024		June 20, 2024	June 20, 2024	00	24,000.00	24,000.00	24,000.00	24,000.00																				
Procurement of Sports Materials and Supplies (Shuttle carts)		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 11, 2024		June 14, 2024		June 15, 2024	June 15, 2024	00	4,700.00	4,700.00	4,000.00	4,000.00																				
Procurement of Materials for the Stakeholders Appreciation and Awarding Ceremony		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 11, 2024		June 27, 2024		June 28, 2024	June 28, 2024	00	6,000.00	6,000.00	6,000.00	6,000.00																				
Procurement of Supplies for the Conduct of Upgrading of Teachers' Proficiency and Classroom Management on Inclusive Education		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 10, 2024		June 20, 2024		June 25, 2024	June 25, 2024	00	17,040.00	17,040.00	11,044.00	11,044.00																				
PROCUREMENT OF MEALS FOR THE PROMOTION OF TEACHER I AND TEACHER II (ELEMENTARY AND SECONDARY)		00-00 0 Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	June 10, 2024		June 20, 2024		June 27, 2024	June 27, 2024	00	15,700.00	15,700.00	15,700.00	15,700.00																				

Procurement of Supplies and Equipment for SDO Mashpee City	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 20, 2024	R/A	March 20, 2024	March 20, 2024	0.00	145,450.00	145,450.00		145,375.00	145,375.00			NA	NA	NA	NA	NA	NA		
Procurement of Furniture for Office of the ASOS	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 13, 2024	R/A	March 13, 2024	May 6, 2024	May 6, 2024	0.00	11,000.00	11,000.00		10,845.00	10,845.00			NA	NA	NA	NA	NA	NA	
Procurement of Equipment for Office of the ASOS	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 13, 2024	R/A	March 14, 2024	May 6, 2024	May 6, 2024	0.00	23,000.00	23,000.00		14,745.00	14,745.00			NA	NA	NA	NA	NA	NA	
Procurement of Meals for the Comparative Assessments for Reclassification of Master Teacher Position	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 9, 2024	R/A	March 9, 2024	March 14, 2024	March 14, 2024	0.00	6,750.00	6,750.00		6,375.00	6,375.00			NA	NA	NA	NA	NA	NA	
Procurement of Meals with Accommodation for the Monitoring, Validation and Provision of Technical Assistance to Public Secondary Schools on the School Governance Council (SGC) Functionality Assessment Tool (FAT) Means of Verification (MOV)	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 9, 2024	R/A	March 9, 2024	March 12, 2024	March 12, 2024	0.00	6,000.00	6,000.00		6,250.00	6,250.00			NA	NA	NA	NA	NA	NA	
Procurement of Office Chair and Steel Rack for SDO Mashpee City	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 13, 2024	March 11, 2024	March 14, 2024	March 16, 2024	April 23, 2024	April 23, 2024	0.00	263,990.00	263,990.00		242,000.00	242,000.00			NA	NA	NA	NA	NA	NA
Procurement of Meals for the Regional On-Site Inspection and Validation of City of Mashpee Science High School	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 9, 2024	R/A	March 9, 2024	R/A	March 11, 2024	March 11, 2024	0.00	13,250.00	13,250.00		11,735.00	11,735.00			NA	NA	NA	NA	NA	NA
Procurement of , Accommodation for the Regional On-Site Inspection and Validation of City of Mashpee Science High School	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 9, 2024	R/A	March 9, 2024	R/A	March 11, 2024	March 11, 2024	0.00	6,000.00	6,000.00		6,250.00	6,250.00			NA	NA	NA	NA	NA	NA
Procurement of Materials for the Regional On-Site Inspection and Validation of City of Mashpee Science High School	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 9, 2024	R/A	March 9, 2024	R/A	March 14, 2024	March 14, 2024	0.00	11,000.00	11,000.00		10,365.00	10,365.00			NA	NA	NA	NA	NA	NA
Procurement of Electricity for the Regional On-Site Inspection and Validation of City of Mashpee Science High School	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 9, 2024	R/A	March 9, 2024	R/A	March 11, 2024	March 11, 2024	0.00	12,000.00	12,000.00		7,940.00	7,940.00			NA	NA	NA	NA	NA	NA
Procurement of Personnel and Supplies for the Regional On-Site Inspection and Validation of City of Mashpee Science High School	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 9, 2024	R/A	March 9, 2024	R/A	March 11, 2024	March 11, 2024	0.00	11,912.00	11,912.00		10,730.00	10,730.00			NA	NA	NA	NA	NA	NA
Procurement of Materials for the Installation of Window Grille at Chamber, SAC and Physical Facilities Office	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 14, 2024	R/A	March 20, 2024	R/A	April 10, 2024	April 10, 2024	0.00	27,000.00	27,000.00		21,507.00	21,507.00			NA	NA	NA	NA	NA	NA
Procurement of Materials for the Installation of Glass wall and Doors with Anodized Frame at Accounting Office	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 13, 2024	R/A	March 14, 2024	R/A	April 9, 2024	April 9, 2024	0.00	20,000.00	20,000.00		19,400.00	19,400.00			NA	NA	NA	NA	NA	NA
Procurement of Labor for the Installation of Glass wall and Doors with Anodized Frame at Accounting Office	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 13, 2024	R/A	March 14, 2024	R/A	April 10, 2024	April 10, 2024	0.00	3,000.00	3,000.00		1,900.00	1,900.00			NA	NA	NA	NA	NA	NA
Procurement of Checkbooks to be used for Provisions Account	0223	00	Agency to Agency	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 11, 2024	R/A	May 21, 2024	May 21, 2024	0.00	1,200.00	1,200.00		1,200.00	1,200.00			NA	NA	NA	NA	NA	NA	
Procurement of Checkbooks to be used for Trust Account	0223	00	Agency to Agency	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 11, 2024	R/A	May 21, 2024	May 21, 2024	0.00	600.00	600.00		600.00	600.00			NA	NA	NA	NA	NA	NA	
Procurement of Donation for the SDO Mashpee City Participation in the 2024 Rudeo Mashpee Festival	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 14, 2024	R/A	March 14, 2024	R/A	April 9, 2024	April 9, 2024	0.00	40,000.00	40,000.00		41,000.00	41,000.00			NA	NA	NA	NA	NA	NA
Procurement of Meals for the 2024 Division Schools Press Conference (Elementary and Secondary)	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 20, 2024	R/A	March 20, 2024	R/A	April 10, 2024	April 10, 2024	0.00	34,200.00	34,200.00		32,000.00	32,000.00			NA	NA	NA	NA	NA	NA
Procurement of Training Materials for the 2024 Division Schools Press Conference (Elementary and Secondary)	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 20, 2024	R/A	March 22, 2024	R/A	April 9, 2024	April 9, 2024	0.00	17,100.00	17,100.00		14,000.00	14,000.00			NA	NA	NA	NA	NA	NA
Procurement of Tarpaulin and Plaque for the 2024 Division Schools Press Conference (Elementary and Secondary)	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 21, 2024	R/A	March 22, 2024	R/A	April 11, 2024	April 11, 2024	0.00	2,000.00	2,000.00		2,000.00	2,000.00			NA	NA	NA	NA	NA	NA
Procurement of Meals for the Division Roll-out Training on "Being Empowered and Resilient Times (BERT)"	0223	00	SP-03.9 Bond Value Procurement	R/A	R/A	R/A	R/A	R/A	R/A	R/A	R/A	March 20, 2024	R/A	March 20, 2024	R/A	March 20, 2024	March 20, 2024	0.00	40,000.00	40,000.00		21,000.00	21,000.00			NA	NA	NA	NA	NA	NA

